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MEMORANDUM
TO: Chad Orn — Office of Project Development Director
FROM: Paul Benning — Local Government Enginee@
DATE: May 4, 2021
SUBJECT: Request for Decision on Project Development Activities

Project: NHU-SU-1-804(050)072, PCN 23223 — Bismarck, ND Highway 1804 from Signal Street to
Expressway

Length: 6.38 Miles

Classification: 48™ Street to Expressway — Principal Arterial, District Collector
Signal Street to 48" Street — Minor Arterial, District Collector

Cost Participation: Secondary Regional — 80.93% Federal, 9.07% State, 10% Local
Funding: $3,000,000 Total

$2,427,900 Federal

$272,100 State

$300,000 Local

Proposed STIP Info:

Proposed Improvement: Mill & Overlay
Tentative Bid Date: January 1, 2023
Tentative Project Complete Date: September 1, 2022
Construction Year: 2023

Purpose and Need Statement:
To maintain the roadway in an acceptable condition and extend the useful life of the pavement.
Proposed Improvements:

The proposed improvements consist of a mill and overlay along ND Highway 1804 from Signal Street to
Bismarck Expressway.

Project Development Note:

The Bismarck District will perform the environmental document and design for the mill and overlay work
on the project. They are requesting assistance with the ADA curb ramp design.
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Decision Requested:

Would the NDDOT Office of Project Development like to perform the project development for this
project, or would you recommend that a consultant be hired to do this work?

X NDDOT Office of Project Development will do this work
X A consultant should be hired to do this work *

* If it is a Consultant, which of the following items should be included in their contract?

Consultant NDDOT N/A
o Environmental Document U K} 0
o Survey [ U U
o Cultural Resources/Delineation ] ¢ ]
o Aquatic Resources Delineation O O [
o Noise Analysis 0 U Y,
o Bridge Preliminary Concept O O Y
o Traffic Operations U U [
o Materials and Research [ [ v,
o Borrow [ [ [}
o Hydraulic Report ] O [
o Roadway Design [ ¢ O

o Right of Way

= Title Information I U U
* Plats (¥ t t
= Appraisals ] ] [
= Acquisition [ 0 0
= Relocation U U [
= Borrow U L] [}
o Environmental Permits
* Mitigation U U [

]
X1
]

= Permit Application(s)



DocuSign Envelope ID: 2C52B84A-B75A-4984-BEDD-A3F8DB5CDBBO

OPD Decision Document
May 4, 2021
Page 3 of 3
o Bridge Design
o Materials and Research

o Roadway Hydraulics

o Bridge Hydraulics

X1 O O O O
0 I R I I A
O X1 X X1 X]

o Utility Coordination

RECOMMENDATIONS:

Comments: This project was discussed at Milestone. District will lead the project and prepare CED and
plans for surfacing, a Consultant will prepare curb ramps and associated items.

DocuSigned by:

IF’—I'VL Roff 5/7/2021
krm%m@@%g?gn Engineer Date
Comments:

DocuSigned by:
ﬁow MW(AM 5/10/2021

ijTR‘éﬁ@Fﬁ?ﬁgmB?idge Engineer Dat

DECISIONS:

Comments: g was discussed between Design and LG, please send this whole project out to a
consultant.

DocuSigned by:
(—GQ»MN\.@V\ 6/2/2021

Crat ¥R ©Dffice of Project Development Date
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ND 1804 Signal St to Expressway RP 72.20 to RP 78.58
Iltem Quantity Unit Unit Price Option 1 Option 2 Option 3 Option 4
Contract Bond 1| LSum 40000 25000 35000 30000
Mobilization 1| LSum 250000 200000 200000 250000
Traffic Control 1| LSum 100000 100000 100000 100000
Flagging/Pilot 1| LSum 80000 80000 80000 80000
Pavement Marking Epoxy 1| LSum 150000 150000 150000 150000
Milling 1" or 2" 258180 SY 1.10 283998
Micro-mill 3/4" 258180 Sy 1.20 309816 309816 309816
Microsurfacing Aggr 5422 Ton 90.00 487980
Microsurfacing Qil 180726 Gal 2.50 451815
1" HMA Thinlay 14344 Ton 55.00 788920.00
AC58-34 861 Ton 650.00 559650
2" HMA FAA 45 RAP 28687 Ton 40.00 1147480
AC58-34 1320 Ton 650.00 858000
UTBWC 258180 Sy 6.38 1647188.4

Total $2,909,478 $1,804,611 $2,522,004 $2,268,386

Option 1 Mill 2"/HMA 2" in curb section, Mill 1"/HMA 2" in rural section
Option 2 Micromill 3/4" and double micro-surfacing 40 lb/sy
Option 3 Micromill 3/4" and Ultra Thin Bonded Wear Course

Option 4 Micromill 1" urban and 3/4" rural and 1" Thinlay HMA
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